
 ORPC Alaska, LLC 
  151 Martine Street, Suite 102-5C 
  Fall River, MA  02723 

Office:  (508) 672-4970 
 

Christopher R. Sauer, P.E. 
President & CEO 

 

  Phone:  (813) 417-6660 
  csauer@OceanRenewablePower.com 

 
 
 
December 1, 2008 196.0004.0010/2.0 
 
 
 
Kimberly D. Bose, Secretary VIA E-FILING 
Federal Energy Regulatory Commission 
888 First Street, NE, Room 1-A 
Washington, D.C.  20426 
 
Subject: Nenana OCGen™ River TGU Power Project (P-13233) 
  Schedule of Activities 
 
Dear Ms. Bose: 
 
On October 21, 2008, ORPC Alaska, LLC (ORPC) was issued a preliminary permit for the 
Nenana OCGen™ River TGU Power Project (P-13233) located near the town of Nenana on the 
Tanana River, approximately 45 miles southwest of Fairbanks, Alaska.  Paragraph (C) of the 
Director’s Order issuing the permit requires a schedule of activities for the project be submitted 
within 45 days of the issuance date.  In response, ORPC submits the following schedule of 
activities. 
 
Background Information  
 
ORPC filed an application for the Nenana OCGen™ River TGU Power Project (P-13233) on 
June 2, 2008.  The proposed Nenana project is initially targeted to generate a capacity ranging 
from 100 to 400 kilowatts (kW) for the commercial phase.  Assuming a 400 kW rated capacity, 
the project is expected to have an average annual power output of 1,752 megawatt hours (MWh).  
Based on the approximate nominal generating capacity per Tidal Generation Unit (TGU), the 
range of units will likely be approximately 4 to 16 TGUs.  Since filing the application, ORPC 
has established a collaborative relationship with the Alaska Center for Energy and Power 
(ACEP) at the University of Alaska, Fairbanks.  This project will be locally supported by ACEP 
with significant contributions from the University of Maine, Yukon River Intertribal Watershed 
Council, and the Tribal and City Councils of Nenana. 
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The Director’s Order issuing the permit (Paragraph C) stipulated the schedule of activities should 
cover the three-year permit term, leading to the filing of a development application.  At this time, 
ORPC anticipates using FERC’s recently-proposed hydrokinetic energy pilot project licensing 
process. 
 
Schedule of Activities 
 
■ September 30, 2008 ..............................Completed initial bathymetric mapping survey of 

Nenana Test site 
■ October 30, 2008 ..................................Conducted velocity survey of project area 
■ January - March 2009 ...........................Submittal of USACE Section 10 Permit to conduct 

demonstration test 
■ March 31, 2009 ....................................Submit FERC preliminary permit six-month 

progress report #1 
■ Summer 2009 .......................................Deployment of TGU for Phase I demonstration test 

(pending USACE permit approval).  Fish 
monitoring begins 

■ September 30, 2009 ..............................Submit FERC preliminary permit six-month 
progress report #2 

■ October 15, 2009 ..................................Completion of summer testing 
■ January - December 2009 .....................Collect available environmental information 

relevant to the Tanana River 
■  Fall - Winter 2009/2010 ......................Conduct pre-filing consultation with federal, state, 

and local agencies and governments.  Analyze 
existing information relevant for preparing the Pilot 
License Application. 

■ March 31, 2010 ....................................Submit FERC preliminary permit six-month 
progress report #3 

■ September 30, 2010 ..............................File Notice of Intent and Draft License Application 
for Pilot Project 

■ September 30, 2010 ..............................Submit FERC preliminary permit six-month 
progress report #4 

■ October 2010 – June 2011 ....................Finalize Draft Application and submit Final Pilot 
License Application 
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Some aspects of this schedule may be adjusted based on field conditions during site-specific 
mapping surveys as well as timing for obtaining appropriate federal and state permits for the 
initial demonstration test. 
 
If you have any questions regarding this schedule and the included information, please contact 
Christopher R. Sauer at (813) 417-6660. 
 
Very truly yours, 
 
 
 
Christopher R. Sauer 
President and Chief Executive Officer 
 
CS/MM/jph 
 
cc: Service List 
 M. McCann 
 File 

 
 
 
 
 

CERTIFICATE OF SERVICE 
 
 
I hereby certify that I will, within the timeframe and means established in 18 § C.F.R.  385.2010, 
serve the foregoing document upon each person designated on the official service list compiled 
by the Secretary in this proceeding. 
 
DATED this 1st day of December, 2008. 
 
 
 
 
Christopher R. Sauer 
President and Chief Executive Officer 
Ocean Renewable Power Company, LLC 
151 Martine Street, Suite 102-5C 
Fall River, MA  02723 
Phone (813) 417-6660 


